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Financial Assistance Award 1518 

Between the Denali Commission and Village Electric Cooperative 

Bulk Fuel Upgrades – Holy Cross, Alaska 

Amendment 1 

 

 

All changes to the award conditions are noted below. 

 

1. Add preliminary design of barge fuel header and fill pipeline to the scope of work. 

2. Add completion of final design documents for the new bulk fuel tank farm storage facility, 

barge fuel header and fill pipeline to the scope of work. 

3. Add construction of the tank farm, barge header and fill pipeline to the scope of work.   

4. Increase Denali Commission funding by $3,100,000 

 

5. Extend the period of performance to December 31, 2019 

 

6. Add the following to Section 14, Special Provisions 

 

 The Denali Commission shall be named as an additional insured on the general 

contractor’s general liability insurance policy 
 

 AVEC shall require the general contractor to have a payment and performance bond 

 

7. Add Attachment B dated 15 September 2017 which contains more detailed information 

related to the additional scope of work and an updated overall project budget. 

 

 

There are no other changes to the original Financial Assistance Award. 



Financial Assistance Award 1518 

Between the Denali Commission and Alaska Village Electrical Co-operative 

For Bulk Fuel Upgrades – Holy Cross, Alaska 

Amendment 1 - Attachment B 
15 September 2017 

 

 

a. Scope of Work:  Complete final design documents and construct a new co-located bulk fuel 

storage facility with dispensing facilities and a barge fuel header with a fill pipeline in Holy 

Cross, Alaska.  The facilities to be co-located are the AVEC Tank Farm, the City of Holy Cross 

Tank Farm, and the Deloycheet, Inc./Holy Cross Oil, Inc. Tank Farm. 

Include the fuel header and fill pipeline in the NEPA documentation referenced in Attachment A 

of the original Award. 

b. Deliverables: 

 100% design documents (plans, specifications, and an updated construction cost estimate) 

 New co-located bulk fuel storage facility with dispensing facilities 

 New barge fuel header with a fill pipeline 

 A final report detailing the entire project and outcomes 

c. Budget:  See attached updated Budget and Funding Summary dated 15 September 2017. 

d. Delivery Method:  AVEC will provide project management services with in-house staff. AVEC 

will also purchase the fuel storage tanks directly. AVEC will subcontract all design and 

construction work.  

Construction Administration services will be provided by CRW Engineering Group, LLC. 

under an amendment to their design contract for the project. 

The Denali Commission shall review and approve the final design documents, including the 

NEPA documents, and participate in the general contractor selection process.  The NEPA 

documents must be approved prior to starting construction. 

e. Schedule:  Key project milestones are summarized below. 

Complete 65% design documents and construction cost estimate update - October 2017 

Complete survey work - December 2017 

Compete 100% design and final bid documents - March 2018 

Start construction - June 2018 

Complete construction - December 2019 

Award Closeout - March 2020   

 



Award 1518 - Amendment 1

Bulk Fuel Facility Upgrades

Holy Cross, AK

Budget and Funding Summary   15 September 2017

Line Item
Provided

By
Amount Basis/Notes

1

2 Project Management AVEC $11,000 100 hrs @ $110/hr burdened labor rate

3 PM Travel AVEC $6,000 2 trips @ $3,000/trip

4 Design and Permitting Contractor $289,000 From CRW proposal to AVEC dated 2/9/17

5 $306,000

6 $4,200 10% of lines 2, 3; 10% of first $25,000 of line 4

7 Subtotal $310,200

8 Rounded $310,000 Completed under original award

9

10 Project Management AVEC $18,000 180 hrs @ $100/hr burdened labor rate

11 PM Travel AVEC $4,000 2 trips @ $2,000/trip

12 Design and Permitting Contractor $193,285 CRW cost estimate dated 9/12/17

13 $215,285

14 Construction

15 Project Management AVEC $150,300 1,503 hours @ $100/hour burdened labor rate, 9/12/17 CRW cost estimate

16 PM Travel AVEC $21,000  8 to 10 trips @ $2,000/trip over a 2-year construction period, 9/12/17 CRW cost estimate

17 Owner Supplied Materials AVEC $362,000 9/12/17 CRW Cost Estimate, Tanks Procured Directly by AVEC

18 BFU Construction Contractor $2,723,150 CRW cost estimate dated 9/12/17

19 Barge Fuel Header and Pipeline Construction Contractor $1,219,853 CRW cost estimate dated 9/12/17

20 Construction Administration CRW $277,427 CRW cost estimate dated 9/12/17; 7% of lines 18 and 19

21 Subtotal $4,753,730

22 $65,530 10% of lines 10,11,15,16,17; 10% of first $25,000 of lines 12,18,19,20

23 $5,344,545

Source

Award

or

Reference

Amount Notes

19 Denali Commission 1518 $310,000 Original Award for Preliminary Design

20 $310,000

21 Denali Commission This Action $3,100,000

22 State of Alaska Construction match This Action $1,934,545 Exceeds 20% of Line Item 19

23 $5,344,545

FUNDING

Total Funding Available As Of This Action

BUDGET

Final Design - Bulk Fuel Storage Facility and Fuel Header/Pipeline

AVEC Indirect Costs
 a

Additional Notes

a.  AVEC does not have a federally negotiated indirect rate; use the 10% de-minimus rate in 2 CFR 200.414

Subtotal 

Total

Prelimary Design

Subtotal 

Subtotal 

AVEC Indirect Costs
 a


